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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR USA Environment, LP SUPERINTENDENT Larry Jones 

DAY OF WEEK & DATE: Wednesday, December 30, 2015 REPORT NO. 002 

WEATHER Cloudy with winds from the north TEMPERATURE L:51  H:55 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
7  – USA Environment  
1 – Kenneth Parker (boat) 

Skid steer  
Long stick excavator 
Front end loader 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0645 – Anchor QEA, USEPA, USA, and EA Engineering onsite. 
 
0700 – Health and safety meetings. 
 
0730 to 1130 – G. Miller, B. Yost, D. Thomas, and H. Samaha observe: 

• Placement of mats near repair area to act as a base for long stick excavator 
• Delivery of 6 truck loads of Type C armor rock, holding 10 cy each 
• Transport of armor rock to north end of West Cell by skid steer and front loader 
• Cutting of geotextile fabric into 35’ lengths  

 
1130 to 1245 – H. Samaha checks on remaining stockpile of Type C armor rock at Blue Bonnet site. Excavator remains on 
property and gates are locked.  
 
1230 to 1325 – Complete transport of armor rock to north end of West Cell. 
 
1330 to 1700 – Place geotextile and armor rock over work area. 
 
1700 to 1725 – Stack mats at north end of central berm for storage overnight.  
 
1730 – Anchor QEA, USA, USEPA, and EA Engineering offsite. 
 
Summary of Progress on this Date: 

• Transported Type C armor rock to Site  
• Completed installation of geotextile and armor rock over work area 

 
Persons On-site on this Date: 
Holly Samaha (Anchor QEA) 
Gary Miller (USEPA) 
Brian Yost, Duane Thomas (EA Engineering) 
USA Environment Crew & Contractor 
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Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 

Type C 
cubic 
yards 60 Truck bed measure 0 60 

           

TESTS PERFORMED: None 

 PHONE LOG:  
0947 – H. Samaha call with W. Mears to discuss amount of Type C rock needed, weight tickets, and maintenance 
progress. 
1030 – H. Samaha call with W. Mears to discuss load of skid steer transporting rock across West Cell. 
1455 – H. Samaha call with W. Mears to discuss maintenance progress.  
1640 – H. Samaha call with W. Mears to discuss probing technique and demobilization of equipment from Blue Bonnet 
stockpile site.  
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Four photographs with captions None 

QA REPRESENTATIVE Holly Samaha HRS  10.75 DATE  12/30/2015 
 

 

 
Photograph 1 – Assembling mats near work area as a base for the long stick excavator.  
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Photograph 2 – Delivering Type C rock at the base of the access ramp near the intersection of central and southern 
berms. 

 

 
Photograph 3 – Placing geotextile over work area.  
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Photograph 4 – Placing Type C rock on top of geotextile layer in work area.   
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